
CONSTRUCTION

EXISTING ROADWAY ALIGNMENT AS SHOWN IN THE CONSTRUCTION PLANS.

REMOVE AND REPLACE EXISTING STRUCTURE AND ROADWAY APPROACHES ALONG

TMP DESIGN PARAMETERS

GENERAL NOTES
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SHEET NO.PROJ. REFERENCE NO.

 TMP-2  

APPROVED:  

DATE:  

PHASING

         2-LANE, 2-WAY TRAFFIC PATTERN.

STEP 3.  REMOVE TEMPORARY TRAFFIC CONTROL DEVICES AND OPEN -L- TO PROPOSED

         TO STA. 29+00+/- INCLUDING FINAL PAVEMENT MARKINGS AND MARKERS.

         ACCESS TO BONANZA DRIVE, CONSTRUCT PROPOSED -L- FROM STA. 27+45+/- 

         USING RSD 1101.01 (SHEET 2 OF 3) AND FLAGGERS AS NEEDED TO MAINTAIN

         27+45+/-.

         MARKINGS AND MARKERS ON PROPOSED -L- FROM STA. 15+50+/- TO STA. 

         ROADWAY APPROACHES, INCLUDING DRAINAGE, GUARDRAIL, FINAL PAVEMENT

STEP 2.  AWAY FROM TRAFFIC, COMPLETE CONSTRUCTION OF PROPOSED BRIDGE AND 

         15+50+/- -L- TO STA. 27+45+/- -L-.

         (SHEET 1 OF 9) TO CLOSE SR 1006 (MOUNT PLEASANT ROAD) FROM STA.

STEP 1.  AFTER STATE FORCES INSTALL DETOUR ROUTE SIGNING, USE RSD 1101.03

  NOTE: MAINTAIN ACCESS TO EXISTING DRIVEWAYS.

TRAFFIC WILL BE DETOURED OFF-SITE DURING THE CONSTRUCTION PERIOD.

PLAN AND PHASING

OPERATIONS

TRANSPORTATION
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M)  TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKINGS AND LINES.

PAVEMENT MARKINGS AND MARKERS

    LENGTH TO CLOSE ENTIRE ROADWAY. 

L)  PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2 ATTACHED, OF SUFFICIENT 

    FOR ADDITIONAL REQUIREMENTS.

    FOR ROADS AND STRUCTURES SECTIONS 1130 (DRUMS), 1135 (CONES) AND 1180 (SKINNY DRUMS)

    RADII, AND 3 FT OFF THE EDGE OF AN OPEN TRAVELWAY. REFER TO STANDARD SPECIFICATIONS

    GREATER IN FEET THAN TWICE THE POSTED SPEED LIMIT (MPH) EXCEPT, 10 FT ON-CENTER IN

K)  WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES IN WORK AREAS NO 

TRAFFIC CONTROL DEVICES

J)  ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY TRAFFIC PATTERN.

    THE DETOUR IS NOT IN OPERATION. 

    STATE FORCES WILL COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN 

    IS NOT IN OPERATION.

I)  COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD WHEN ROAD CLOSURE 

    DETOUR ROUTE AS SHOWN IN THE TRAFFIC CONTROL PLANS.

    STATE FORCES WILL BE RESPONSIBLE FOR PROVIDING SIGNING REQUIRED FOR THE OFF-SITE

    STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.

H)  PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING TO THE ROADWAY 

    TRAVEL LANE AND NO MORE THAN THREE (3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

G)  INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 40 FT FROM THE EDGE OF

SIGNING

    ALTERATION.

F)  NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY TRAFFIC PATTERN 

TRAFFIC PATTERN ALTERATIONS

    EXPENSE TO THE DEPARTMENT.

    BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE ENGINEER, AT NO

    LESS THAN 45 MPH.

    BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH POSTED SPEED LIMITS 

    45 MPH OR GREATER.

    BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH POSTED SPEED LIMITS OF

    AS FOLLOWS:

    AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS AN EDGE OF PAVEMENT DROP-OFF

E)  BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING PAVEMENT IN 

PAVEMENT EDGE DROP OFF REQUIREMENTS

    LANE.

    WORK SO THAT ALL PERSONNEL AND/OR EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL

    PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED BY THE ENGINEER. CONDUCT THE 

    UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE ACCORDING TO THE TRAFFIC CONTROL

D)  WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL OF AN 

    AREA IS PROTECTED BY BARRIER AND GUARDRAIL.

    OPEN TRAVEL LANE USING ROADWAY STANDARD DRAWING NO. 1101.02 UNLESS THE WORK 

    UNDIVIDED FACILITY AND WITHIN 5 FT OF AN OPEN TRAVEL LANE, CLOSE THE NEAREST 

C)  WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER ADJACENT TO AN 

    THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

    CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY STANDARD DRAWING NO. 1101.04 UNLESS

B)  WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN OPEN TRAVEL LANE,

    ENGINEER.

    THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO LONGER NEEDED OR AS DIRECTED BY

A)  REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING PERFORMED BEHIND

LANE AND SHOULDER CLOSURE REQUIREMENTS

PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN OR DIRECTED BY THE ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF THE CONSTRUCTION 

SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE ENGINEER.  

IN DUPLICATE OR UNDESIRED OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE TO MEET FIELD CONDITIONS OR RESULT 

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL DRAWINGS, STANDARD 
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